WEEKLY PROGRESS UPDATE
FOR JULY 10 - 16, 1998

EPA REGION | ADMINISTRATIVE ORDER SDWA [-97-1019
MASSACHUSETTSMILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA
The following summary of progressis for the period from July 10 to July 16, 1998.
1 SUMMARY OF ACTIONSTAKEN
Additional copies of the Draft Compldion of Work Report were shipped to EPA, MADEP, NGB,
and the Review Team. Monitoring well installations at MW-33 were completed. The monitoring
wells located at MW-32 and MW-33 (3000 feet downgradient of MW-19S) were devel oped.
Groundwater samples were collected from the three monitoring wells located at MW-31, and the
deep and intermediate wells located at MW-32. The shallow well at MW-32 required additional
development prior to sampling.
2. SUMMARY OF DATA RECEIVED

No data from analysis of explosives were received. Results are pending for the samples collected
from MW-31 and MW-32.

3. DELIVERABLESSUBMITTED
Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 3 to July 9) July 10, 1998
Monthly Progress Report No. 15 for June 1998 July 10, 1998

4, SCHEDULED ACTIONS

Groundwater samples will be colleced from MW-32S, MW-19S/D, and MW-33S/M/D.



